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June 13, 2014 

 

Mr. Charles David Abshire (6SF-AP)  

Remedial Project Manager  

U.S. Environmental Protection Agency    

Region 6       

1445 Ross Avenue      

Dallas, TX  75202-2773     

       

RE: May 2014 Monthly Report 

United States of America and State of Texas v. Alcoa, Inc., et al.; CA No. 3:12-cv-00210 

Malone Service Company Superfund Site - Texas City, TX 

 

Dear Mr. Abshire: 

 

The Malone Cooperating Parties (MCP) submit the Monthly Report for May 2014 in compliance 

with the Consent Decree and Statement of Work for Remedial Design/Remedial Action (RD/RA) at 

the Malone Service Company Superfund Site in Texas City, TX. 

 

Should you have any questions, please contact me at 919-539-1928 or bobp@projectnavigator.com. 

 

Sincerely, 

 

R Piniewski 
 

Robert Piniewski 

Project Coordinator 

 

 

cc: Marilyn Long - TCEQ 

 Malone Cooperating Parties 
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MALONE SERVICE COMPANY SUPERFUND SITE 
MONTHLY PROGRESS REPORT FOR MAY 2014 

SUBMITTED JUNE 13, 2014 

 
1) SUMMARY OF WORK PERFORMED IN MAY 2014  

a) PNL, ENTACT and MCP mobilized on April 7, 2014 to begin Phase One RA work.  Work 

conducted during May included: 

(1) Tank cleaning and demolition 

(2) Asbestos Abatement, Waste removal and lab pack 

(3) Solidification Pilot Study 

(4) Building and concrete demolition 

(5) Preparation for the slurry wall installation 

b) EnSafe, the MCP Independent Quality Assurance Team (IQAT) contractor observed Phase 

One RA work. 

c) MCP representatives mobilized on April 7, 2014 to begin cemetery relocation work.  On-site 

cemetery relocation work was completed on May 8, 2014.   

d) MCP representatives submitted injection well rehabilitation procedures to EPA and continued 

work on reissuance of the No Migration Exemption.  

e) MCP representatives continued stormwater management activities at the Site. 

 

2) SUMMARY OF SAMPLING/TESTING RESULTS 

a) Sampling was performed on multiple tasks as defined in the Phase One RA Work Plan and 

results will be provided in future reports or plans as required by the SOW. 

 

3) DELIVERABLE STATUS & MODIFICATIONS TO PLANS 

a) A summary of the most recent Agency Communication is shown in Table 1. 

 

4) POTENTIAL PROBLEM AREAS and ACTIONS TO BE TAKEN 

a) None. 

 

5) COMMUNITY RELATIONS ACTIVITIES  

a) MCP representatives will support EPA’s community relations efforts as requested by EPA.   

 

6) CHANGE IN PERSONNEL OR OPERATIONS 

a) None. 

 

7) SCHEDULE  

a) The Phase One RA Work Plan contains the project schedule.    

 

8) PROJECTED WORK FOR NEXT TWO REPORTING PERIODS (JUNE and JULY 2014) 

a) Continue Phase One RA work.  

b) Continue Cemetery Relocation efforts for reinterment. 

c) Continue stormwater management activities at the Site. 

d) Schedule Basis of Design Meeting for Phase Two RD/RA Work Plans 

e) Complete WDW-138 and WDW-73 Rehabilitation Work Over Procedures. 

f) Prepare the petition for renewal of the No Migration Exemption (from hazardous waste land 

disposal restrictions) for operation of the injection wells. 

g) Conduct Mechanical Integrity Test and Temperature Log for WDW-138 and WDW-73 once 

rehab activities are complete 
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Table 1 

Recent Agency Communication Summary 

Malone Service Company Superfund Site – Texas City, TX 

 

 

Date 

 

MCP 

Communication Summary 

Response 

From EPA 

Date 

 

EPA 

Communication 

Summary 

 

Notes 

10/16/13 Via email the MCP, under Section XIX (Force Majeure) of the governing 

Consent Decree, notified EPA that due to the government shutdown and other 

circumstances there would be a delay in the submission of the Phase One RA 

Work Plan.  The MCP will provide the information prescribed by Paragraph 74 

of the Consent Decree once the government shutdown has ended and the MCP 

has been able to consult with EPA regarding various technical issues and the 

schedule going forward. 

pending   

12/9/13 Submitted written request for approval for 45 day schedule extension for 

submittal of the draft Phase One Remedial Action Work Plan. 

pending   

12/20/13 Submitted draft Phase One Remedial Action Work Plan and appendices 

including the Phase One Remedial Design Investigation Report.   

1/31/14 EPA comments 

received on 

1/31/14. 

 

1/31/14 MCP received EPA and TCEQ comments on Phase One Remedial Action Work 

Plan 

n.a.   

2/13/14 PNL notified EPA that in response to a petition filed by representatives of the 

MCP the Galveston County District Court ordered that any remains in the 

cemetery at the Malone Site be removed to a perpetual care cemetery.  The 

court also ordered removal of the cemetery dedication. Further permits will be 

obtained from the State Registrar as needed.  

Noted. MCP provided 

EPA a copy of the 

Court Order on 

March 6, 2014.  

 

2/19/14 MCP representatives and EPA discussed the MCP’s intent to prepare a petition 

to renew the No Migration Exemption (from hazardous waste land disposal 

restrictions) for operation of the injection wells, and to perform well 

rehabilitation at WDW-73 and WDW-138 to increase injection capacities to 

permitted levels.  The MCP also requested postponement of Mechanical 

Integrity Testing (MIT) and 5 year temperature log testing until after well 

rehabilitation work is complete. EPA requested a review of well rehabilitation 

procedures and agreed to postpone MIT and 5 year temperature log until after 

the rehabilitation 

2/19/14 EPA requested a 

review of well 

rehabilitation 

procedures and 

agreed to postpone 

MIT until after the 

rehabilitation. 
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Table 1 

Recent Agency Communication Summary 

Malone Service Company Superfund Site – Texas City, TX 

 

 

Date 

 

MCP 

Communication Summary 

Response 

From EPA 

Date 

 

EPA 

Communication 

Summary 

 

Notes 

2/20/14 The MCP notified EPA that it has completed the second required payment of 

$12 million to the Malone Site Trust (held by Bank of New York Mellon) 

pursuant to Section 3(b) of the Malone Service Company Superfund Site Trust 

Agreement. 

n.a.   

3/3/14 The MCP submitted its responses to Agency comments on the draft Phase One 

Remedial Action (RA) Work Plan. 

3/4/14 

 

 

EPA approved the 

response to 

comments via 

email. 

 

3/4/14 The MCP received information from EPA to facilitate the approval/reissuance 

of the No Migration Exemption for the injection well. 

n.a.   

3/6/14 The MCP submitted a copy of the order of the Galveston County District Court 

granting our motion for summary judgment on the petition for removal of 

remains and removal of the cemetery dedication regarding the cemetery area at 

the Malone Site.  

n.a.   

3/10/14 The MCP submitted the Final Phase One RA Work Plan and Storm Water 

Management Plan V1.  

3/25/14 EPA approved the 

Phase One RA 

Work Plan. 

 

3/25/14 The MCP notified EPA and TCEQ that ENTACT will mobilize to the Site on 

April 7, 2014 to begin Phase One RA work and that MCP representatives will 

also be mobilizing on April 7, 2014 to begin cemetery relocation work.   

n.a.   

4/7/14 The MCP submitted a request to shift the installation of the dewatering system 

and slurry wall from Phase Two to Phase One RA work. The early install of 

these remedy elements will allow the MCP to begin dewatering sooner and 

improve solidification efforts.   

4/10/14 EPA approved the 

request. 

 

5/9/14 The MCP submitted the injection well rehabilitation procedures for the injection 

wells at the Site. 

5/29/14 EPA approved the 

procedures. 
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